

Schedule

Project Milestones	2021		2022				2023			
	July - September	October - December	January - March	April - June	July - September	October - December	January - March	April - June	July - September	October - December
Begin Study										
Data Collection										
Project Advisory Group Meetings										
Select and Refine Viable Alternatives										
Conduct Alternatives Open House										
Select and Refine Preferred Alternative										
Prepare Documents										
Conduct Public Hearing										
PD&E Project Approval										
Stakeholder Engagement										

Today's Alternatives Open House

Note: The schedule is tentative and subject to change